
Project #: 16.2 Date: 11/2/07

PROJECT STATUS

Check the appropriate box:

Project work is on-going using allocated TCRP funds only

Project work is on-going using non-TCRP funds only

Project work is on-going using allocated TCRP funds and non-TCRP funds

All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds

Project work has been suspended
Please describe below reason Project has been suspended.

Project work is complete

CLOSE - OUT PROCESS (only if Project and/or Phase is complete, or TCRP fully expended)
Close out report was submitted on 
Final invoice will be submitted on
Close out report will be submitted on
There was a project savings
Input proportionate amount of TCRP savings (indicate TCRP funds savings only, in $1,000s)

Please describe below if the project scope has changed from the last Commission approved application/amendment.

Phase Scope Start End
1 Environmental

Mar-01 Aug-05
2 Plans, 

Specifications & 
Estimates Sep-04 Jun-08 The project schedule was updated to account for the delays caused by the change in eBART a

3 Right of Way 
Acquisition Nov-04 Jun-09

4 Construction
Mar-09 Jan-12

4 Procurement

Does this information reflect a change in the currently approved project schedule? Yes
        If yes, explain the reason(s) for change in the box below:

Go to the TCRP website at:  http://www.dot.ca.gov/hq/transprog/ocip/tcrp/closeoutprocess/coguidance.pdf

PROJECT SCHEDULE

PROJECT SCOPE

Loveridge Road interchange will be reconstructed to accommodate SR 4 widening from 4 lanes to 8 lanes including 2 HOV lanes and a median for future BART.  Eight 
lane widening will continue from East of Loveridge to Somersville (KP 37.8 to KP 42.0) now including a wide median for BART. On April 19, 2007, Union Pacific (UP) 
rejected BART/CCTA final and best offer to acquire the Moccoco line where a future BART extension (eBART) would have transitioned out of SR4 median at 
Loveridge Rd interchange onto the Moccoco line located to the north of SR4.  Subsequent to UPRR rejection, the alignment of eBART was revised to go in SR4 (east) 
median where it will run through the Loveridge and Somersville Road interchanges.  

The project schedule was updated to account for the delays caused by the change in eBART alignment. Construction of a replacement pump station started in August 
2007 and it is scheduled to be completed before the start of the main line widening. Risk advertisement with a right of Way Cert 3 is planned for March 2009.

Traffic Congestion Relief Program
October 2007 Progress Report

Scope, Schedule, Cashflow and Funding

GENERAL PROJECT INFORMATION



APPROVED TCRP ALLOCATION(S)

Phase Scope

Current Approved 
Allocation(s) by 

Phase

Expenditures 
Reimbursed as 

of 09/17/07

Remaining 
Expenditures 

FY2007-08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2011-12
Beyond       

FY 2011-12 Total
1 Environmental 

-$                     -$                    -$                      -$               -$               -$               -$               -$               -$               
2 Plans, 

Specifications & 
Estimates -$                     -$                    -$                      -$               -$               -$               -$               -$               -$               

3 Right of Way 
Acquisition -$                     -$                    -$                      -$               -$               -$               -$               -$               -$               

4 Construction
-$                     -$                    -$                      -$               -$               -$               -$               -$               -$               

4 Procurement
-$                     -$                    -$                      -$               -$               -$               -$               -$               -$               
-$                     -$                    -$                      -$               -$               -$               -$               -$               -$               

APPROVED LONP(S)

Phase Scope
Approved LONP 

Amount by Phase

Expenditures 
Made by Local 
Agency as of 

09/17/07

Remaining 
Expenditures  to 
be Made by Local 
Agency in FY 2007-

08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2011-12
Beyond       

FY 2011-12 Total

Estimated 
(month/year) When 

LONP 
Reimbursement 

will be Requested
1 Environmental

-$                     -$                    -$                      -$               -$               -$               -$               -$               -$               
2 Plans, 

Specifications & 
Estimates -$                     -$                    -$                      -$               -$               -$               -$               -$               -$               

3 Right of Way 
Acquisition -$                     -$                    -$                      -$               -$               -$               -$               -$               -$               

4 Construction
-$                     -$                    -$                      -$               -$               -$               -$               -$               -$               

4 Procurement
-$                     -$                    -$                      -$               -$               -$               -$               -$               -$               
-$                     -$                    -$                      -$               -$               -$               -$               -$               -$               

FUTURE TCRP ALLOCATION(S)

Phase Scope

Allocation(s) Not 
Yet Approved by 

Phase

Estimated 
(month/year) 

When Allocation 
will be 

Requested

Remaining 
Expenditures  in 
remainder of FY 

2007-08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2011-12
Beyond       

FY 2011-12 Total
1 Environmental

-$                     -$                      -$               -$               -$               -$               -$               -$               
2 Plans, 

Specifications & 
Estimates -$                     -$                      -$               -$               -$               -$               -$               -$               

3 Right of Way 
Acquisition 14,000$               November-07 10,000$                4,000$            -$               -$               -$               -$               14,000$          

4 Construction
-$                     -$                      -$               -$               -$               -$               -$               -$               

4 Procurement
-$                     -$                      -$               -$               -$               -$               -$               -$               

14,000$               10,000$                4,000$            -$               -$               -$               -$               14,000$          

Estimated Cashflow Need

Estimated Expenditure of Local Funds

Estimated Remaining Cashflow Need

PROJECT CASHFLOW
Indicate amount in $1,000s



Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
Committed -$                      -$               14,000$          -$               14,000$          
Proposed -$                      -$               -$               -$               -$               
Committed -$                      -$               8,000$            32,000$          40,000$          
Proposed -$                      -$               -$               -$               -$               
Committed -$                      -$               3,000$            -$               3,000$            
Proposed -$                      -$               -$               -$               -$               
Committed -$                      -$               700$               28,300$          29,000$          
Proposed -$                      -$               -$               -$               -$               
Committed 4,000$                  8,000$            200$               26,000$          38,200$          
Proposed -$                      -$               -$               -$               -$               
Committed -$                      2,400$            3,100$            11,900$          17,400$          
Proposed -$                      -$               -$               -$               -$               
Committed -$                      -$               -$               -$               -$               
Proposed -$                      -$               -$               -$               -$               
Committed -$                      -$               -$               -$               -$               
Proposed -$                      -$               -$               -$               -$               
Committed -$                      -$               -$               -$               -$               
Proposed -$                      -$               -$               -$               -$               
Committed -$                      -$               -$               -$               -$               
Proposed -$                      -$               -$               -$               -$               
Committed -$                      -$               -$               -$               -$               
Proposed -$                      -$               -$               -$               -$               
Committed -$                      -$               -$               -$               -$               
Proposed -$                      -$               -$               -$               -$               
Committed 4,000$                  10,400$          29,000$          98,200$          141,600$        
Proposed -$                      -$               -$               -$               -$               

Does this information reflect a change in the currently approved project funding plan? Yes
        If yes, explain the reason(s) for change in the box below:

PROJECT FUNDING PLAN
Indicate amount in $1,000s

Fed. Earmark

Local Measure C

STIP-RIP

STIP-IIP State/Federal

Federal

TCRP State

State/Federal

The project funding plan was updated to reflect the project cost increase due to the additional R/W requirements, utility relocations, and increased construction costs. This 
updated funding plan shows some redistribution of funds including requesting allocation for TCRP funds in Right of Way phase instead of Construction phase. The plan 
also shows additional funding from local funds (Measure C and RM2) which were secured to fund the project cost increase.

Totals

RM2 Regional


